FORM DPW-CIA 2/05 STATE OF HAWAIl
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  May 2014

Date: May 22, 104

CONTRACTOR: Isemoto Contracting Co., Ltd \/
ADDRESS: P.0O. Box 4669 Contract No. 62329 [V]
City, State ZIP: Hilo, HI 96720 DAGS Job No. 11-27-5630
PROJECT TITLE: Hawaii Community Correctional Center, Hale Nani, Wastewater System Improvements
CONTRACT FOR INSPECTION BRANCH USE

[ ) SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 843,991.00 DUE MONTHLY: { 1 PROJECT SCHEDULE

[ ] DAILY REPORTS [ ] PAYROLL AFFIDA\

MONTHLY ESTIMATE CHECKLIST [ ] CONTRACT NUMBER

[ 'S NEED - WASTE REDUGTION PROGRESS REPORT
CHANGE ORDERS P I
Total $ - [ ] AIR CONDITION ACCEPTANCE [ ]PAINT AGGEPTANCE
Adjusted Contract Amount $ 843,991.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 7193% $ 607,041.00 0.00% $ - $ 607,041.00
Retained REDUCED| ] $ 30,227.00 $ - $ 30,227.00
Amount Subject to Payment $ 576,814.00 $ - $ 576,814.00
Payments to Date $ - $ - $ -
Payments Now Due $ 576,814.00 $ - $ 576,814.00
PaymentNo. FINAL][ ] 1
= - gl FOR OFFICE USE ONLY 2. 1 certfy that the above bill is comect, just, that payment has not been received, and

add.. all payroll affidavits have been submitted, are current, or proper deductive exclusions
[ ] Project Acceptance Date have been made to this request; and least 80% of our workforce resides in Hawaii. [ ]
[ ]Project Completion Date As a preferred contractor, | have submitted all apprenticeship approval

forms.
1. Computed and Checked by

MM 2o Y& 2opk
3 Recommended: Projed! Inspector or Engineer Date
Isemoto Contracting Co., Itd

/_ ] ! T2l A a C % Project Engineer %/;/

5 Japplved — s’ VErah?n ChMf or District Engineer Date jnaturu ITite. 7 Jate

i s Admy 2?tor %ﬂg-e orders have been issued and the work performed
/ JUL 01 2014

o’ State Public Works Administrator Date




_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: May 2014

DPW-CIA 7/06

CONTRACTOR: Isemoto Contracting Co., Ltd Contract No.: 62329
PROJECT TITLE: Hawaii Community Correctional Center, Hale Nani, Wast DAGS Job No.: 11-27-5630
o]
LJJJ CONTRACT
(o] LICENSE BASIC CONTRACT| COMPL. %] RETN AMOUNT
d PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE CMPL! % RETAINED
isemoto Contracting Co., Ltd |General Contractor ABC-23456 $311,517 $297,042| 95.35% 5% $14,852|A
SuUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATEl CMPH % RETAINED
De Lima's Drilling Injection Well C-21828 $105,000]  $105,000| 100.00% 5% $5,250
Green Thumb Landscape C-1683 $16,325 $0 0.00% 5% $0
Yamada Paint Painting, Waterproofing  |ABC-18608 $125,000 $122,500] 98.00% 5% $6,125
Alakai Mechanical Plumbing ABC-7338 $273,649 $80,000| 29.23% 5% $4,000
Wasa Electrical Electrical C-10008 $12,500 0.00% 5% $0
#DIV/O! 5% 30
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIVIO! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIV/IO! 5% $0
#DIV/IO! 5% $0
Total Retained from Subs $532,474|  $307,500 $15,375|8B
$843,991|  $604,542

I IBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$30,227]

| certify that the above retentions are correct for this request.

Isemoto Contracting Co., Ltd

Name of Contr

By Signature

NOTE:

Columnar totals shall be equal in dollar value to that on

ya

the Monthly Estimate Sheet

s

Checked/Verified by:

Initial - Project Inspector or Engineer



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: May 2014

CONTRACTOR: Isemoto Contracting Co., Ltd Contract No.: 62329
PROJECT TITLE: Hawaii Community Correctional Center, Hale Nani, Wa  DAGS Job No.: 11-27-5630
o CHANGE|
lal)J ORDER
9 LICENSE CHANGE ORDER COMPL. %] RETN AMOQUNT
O |PRIME CONTRACTOR |{TRADE NO. AMOQUNT| TO DATEL CMPLI % RETAINED
Isemoto Contracting Co., Ltd |General Contractor ABC1036 $0 $0| 0.00%|% $0|A
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB COMPL. %{| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE ML % RETAINED
$0 $0| 0.00%| 10% $0
$0 $0| 0.00%| 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O 10% $0
#DIV/O| 10% $0
#DIV/O! 10% $0
#DIVIO! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O| 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIVIO! 10% $0
Total Retained from Subs $0|B

L |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

Checked/Verified by.

Isemoto Contracting Co., Ltd

Name of Contractpr ﬁ /
M é A /f// Initial - Project Inspector or Engineer

/Date /

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 1 PROJECT TITLE: HAWAII COMMUNITY CORRECTIONAL CENTER - HALE NANI,

WASTEWATER SYSTEM IMPROVEMENTS

BILLING MONTH: May-14 DAGS JOB NO.: 1 1-27-5630 CONTRACT NO.: 62329
CONTRACTOR: ISEMOTO CONTRACTING CO., LTD
VENDOR CODE: 7062800
Original Contract Payment Suffix: 1,2
Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B11~-821M $273,991.00 0 $273,991.00
02 B12-802M $333,050.00 $30,227.00 $302,823.00
Totals: $607,041.00 $30,227.00 $576,814.00
Change Order Payment Suffix: 3
Suffix Fund Symbol Amount Earned Retainage Amount Due
03 B11-821M $0.00 $0.00 $0.00
Totals:
Grand Total: $607,041.00 $30,227.00 $576,814.00
Y K o7 /o2 /it
Verified By DATE

(This Sectlon for Administrative Services Office Use Only)

Vendor Code 7062800

Cost Code 3A1

Voucher No. 10710 N ite

Verified By ,o;, JuL 15 2014

4



